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ESTIMATE RUN 03/23/2016

ESTIMATE SUMMARY 09:10:21

CONTID: C19205-COMBO   ESTIMATE NO: 0011 PROG 2005

PCN: 19205-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A PUEBLO ILEX DB - BE PERCENT TIME:

PROJECT NO: FBR025A-019                   

I25A PUEBLO ILEX DB - BE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (303)485-4050 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 41,944,814.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 68,041,400.00 NON-PARTICIPATING 704,813.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -33,632.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

21.06%

33,112,664.65

704,813.00

704,813.00

671,180.12

$

$

$

$

0.00

8,832,149.35

8,832,149.35

0.00

8,832,149.35

-264,964.48

0.00

8,567,184.87

0.00

AMOUNT DUE 8,567,184.87 671,180.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 671,180.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

417.0 TIME ALLOW: 8/31/2017 ??:??:??

ORIG TIME ALLOW: 8/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/201503/23/2016

03/13/2015

03/30/2015

02/01/2015

02/01/2015
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PCN: 19205-BID    ESTIMATE RUN 03/23/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - INDIANA 

0005 *Roadway (Other) (Indiana) 0.000

0.000

950-00105  
 

0.000.000

0.00

189,800.000

DOL 

1.00000

0010 Drainage (Indiana) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0015 *Maintenance of Traffic (Indiana) 0.000

0.000

950-00505  
 

0.000.000

0.00

188,800.000

DOL 

1.00000

0020 *Environmental Management (Indiana) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 0.000.00463,300.00CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - NORTHERN 

0025 *Roadway (Other) (Northern) 0.000

0.000

950-00105  
 

0.000.000

0.00

327,300.000

DOL 

1.00000

0030 Drainage (Northern) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0035 *Maintenance of Traffic (Northern) 0.000

0.000

950-00505  
 

0.000.000

0.00

385,100.000

DOL 

1.00000

0040 *Environmental Management (Northern) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 0.000.00797,100.00CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY - MESA 

0045 *Roadway (Other) (Mesa) 0.000

0.000

950-00105  
 

0.000.000

0.00

425,400.000

DOL 

1.00000

0050 Drainage (Mesa) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 03/23/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - MESA 

0055 *Maintenance of Traffic (Mesa) 0.000

0.000

950-00505  
 

0.000.000

0.00

140,000.000

DOL 

1.00000

0060 *Environmental Management (Mesa) 0.000

0.000

950-00506  
 

0.000.000

0.00

26,900.000

DOL 

1.00000

CAT 0.000.00650,100.00CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY - I-25 NB OVER US 50C 

0065 Roadway (Other) (I-25 NB over US 50C) 99,400.000

0.000

950-00105  
 

99,400.0099,400.000

0.00

124,400.000

DOL 

1.00000

0070 Drainage (I-25 NB over US 50C) 0.000

0.000

950-00504  
 

0.000.000

0.00

57,800.000

DOL 

1.00000

0075 *Environmental Management (I-25 NB over US 50C) 32,200.000

0.000

950-00506  
 

32,200.0032,200.000

0.00

32,200.000

DOL 

1.00000

CAT 131,600.000.00214,400.00CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY - US 50C OVER ARKANSAS 

0080 *Roadway (Other) (US 50C over Arkansas) 0.000

0.000

950-00105  
 

0.000.000

0.00

81,400.000

DOL 

1.00000

0085 Drainage (US 50C over Arkansas) 0.000

0.000

950-00504  
 

0.000.000

0.00

43,700.000

DOL 

1.00000

0090 *Maintenance of Traffic (US 50C over Arkansas) 16,250.000

26,513.000

950-00505  
 

42,763.0042,763.000

26,513.00

262,500.000

DOL 

1.00000

0095 *Environmental Management (US 50C over Arkansas) 32,250.000

0.000

950-00506  
 

32,250.0032,250.000

0.00

43,000.000

DOL 

1.00000

CAT 75,013.0026,513.00430,600.00CURRENT AMT0204 $ $ $
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PCN: 19205-BID    ESTIMATE RUN 03/23/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - I-25 OVER ILEX AND UPRR 

0100 F/A Minor Contract Revisions (BE) 0.000

0.000

700-70010  
 

0.000.000

0.00

2,250,000.000

F A 

1.00000

0105 F/A Partnering (BE) 2,332.850

0.000

700-70011  
 

2,332.852,332.850

0.00

10,000.000

F A 

1.00000

0110 F/A Fuel Cost Adjustment (BE) 0.000

0.000

700-70016  
 

0.000.000

0.00

127,672.000

F A 

1.00000

0115 F/A Asphalt Cement Cost Adjustment (BE) 0.000

0.000

700-70019  
 

0.000.000

0.00

86,111.000

F A 

1.00000

0120 F/A On-The-Job Trainee (BE) 0.000

0.000

700-70021  
 

0.000.000

0.00

8,400.000

HOUR

1.00000

0125 F/A Hazardous Material Mitigation (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

1,378,567.000

F A 

1.00000

0130 F/A OCIP Insurance (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

759,064.000

F A 

1.00000

0135 F/A OCIP Incentive Payment (BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

26,000.000

F A 

1.00000

0140 F/A Railroad Utilities (BE) 0.000

0.000

700-70040  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0145 F/A DRB Standing Committee (BE) 1,687.500

0.000

700-70594  
 

1,687.501,687.500

0.00

15,000.000

F A 

1.00000

0150 *Roadway (Other) (I-25 over Ilex and UPRR) 691,192.000

151,305.000

950-00105  
 

842,497.00842,497.000

151,305.00

11,314,500.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 03/23/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - I-25 OVER ILEX AND UPRR 

0155 *Drainage (I-25 over Ilex and UPRR) 204,175.000

0.000

950-00504  
 

204,175.00204,175.000

0.00

1,633,400.000

DOL 

1.00000

0160 *Maintenance of Traffic (I-25 over Ilex and UPRR) 149,307.000

143,343.000

950-00505  
 

292,650.00292,650.000

143,343.00

1,493,100.000

DOL 

1.00000

0165 *Environmental Management (I-25 over Ilex and UPRR) 18,790.000

28,355.000

950-00506  
 

47,145.0047,145.000

28,355.00

187,900.000

DOL 

1.00000

CAT 1,390,487.35323,003.0019,589,714.00CURRENT AMT0205 $ $ $

CAT NO0300 STRUCTURES - INDIANA 

0170 *Contract Management (Indiana) 220,399.000

24,100.000

950-00000  
 

244,499.00244,499.000

24,100.00

360,100.000

DOL 

1.00000

0175 *Quality Management (Indiana) 15,460.000

0.000

950-00001  
 

15,460.0015,460.000

0.00

154,600.000

DOL 

1.00000

0180 Public Information Management (Indiana) 1,470.000

0.000

950-00003  
 

1,470.001,470.000

0.00

4,900.000

DOL 

1.00000

0185 Mobilization (Indiana) 4,350.000

0.000

950-00004  
 

4,350.004,350.000

0.00

8,700.000

DOL 

1.00000

0190 *Structure - Other (Indiana) 187,500.000

0.000

950-00205  
 

187,500.00187,500.000

0.00

2,083,700.000

DOL 

1.00000

CAT 453,279.0024,100.002,612,000.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - NORTHERN 

0195 *Contract Management (Northern) 205,290.000

43,660.000

950-00000  
 

248,950.00248,950.000

43,660.00

362,900.000

DOL 

1.00000

0200 *Quality Management (Northern) 0.000

0.000

950-00001  
 

0.000.000

0.00

154,600.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 03/23/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES - NORTHERN 

0205 Public Information Management (Northern) 0.000

0.000

950-00003  
 

0.000.000

0.00

4,900.000

DOL 

1.00000

0210 Mobilization (Northern) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0215 *Structure - Other (Northern) 0.000

0.000

950-00205  
 

0.000.000

0.00

1,645,200.000

DOL 

1.00000

CAT 248,950.0043,660.002,176,300.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - MESA 

0220 *Contract Management (Mesa) 336,240.000

16,500.000

950-00000  
 

352,740.00352,740.000

16,500.00

362,900.000

DOL 

1.00000

0225 *Quality Management (Mesa) 0.000

0.000

950-00001  
 

0.000.000

0.00

154,600.000

DOL 

1.00000

0230 Public Information Management (Mesa) 0.000

0.000

950-00003  
 

0.000.000

0.00

4,900.000

DOL 

1.00000

0235 Mobilization (Mesa) 0.000

0.000

950-00004  
 

0.000.000

0.00

8,700.000

DOL 

1.00000

0240 *Structure - Other (Mesa) 0.000

0.000

950-00205  
 

0.000.000

0.00

1,495,900.000

DOL 

1.00000

CAT 352,740.0016,500.002,027,000.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURES - I-25 NB OVER US 50C 

0245 *Contract Management (I-25 NB over US 50C) 413,823.000

335.000

950-00000  
 

414,158.00414,158.000

335.00

435,900.000

DOL 

1.00000

0250 *Quality Management (I-25 NB over US 50C) 92,750.000

0.000

950-00001  
 

92,750.0092,750.000

0.00

185,500.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 03/23/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURES - I-25 NB OVER US 50C 

0255 Public Information Management (I-25 NB over US 50C) 5,800.000

0.000

950-00003  
 

5,800.005,800.000

0.00

5,800.000

DOL 

1.00000

0260 Mobilization (I-25 NB over US 50C) 8,700.000

0.000

950-00004  
 

8,700.008,700.000

0.00

8,700.000

DOL 

1.00000

0265 *Structure - Other (I-25 NB over US 50C) 1,195,000.000

141,016.000

950-00205  
 

1,336,016.001,336,016.000

141,016.00

1,782,900.000

DOL 

1.00000

CAT 1,857,424.00141,351.002,418,800.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURES - US 50C OVER ARKANSAS 

0270 *Contract Management (US 50C over Arkansas) 445,422.000

19,000.000

950-00000  
 

464,422.00464,422.000

19,000.00

576,100.000

DOL 

1.00000

0275 *Quality Management (US 50C over Arkansas) 24,730.000

0.000

950-00001  
 

24,730.0024,730.000

0.00

247,300.000

DOL 

1.00000

0280 Public Information Management (US 50C over Arkansas) 1.000

2,052.000

950-00003  
 

2,053.002,053.000

2,052.00

7,800.000

DOL 

1.00000

0285 Mobilization (US 50C over Arkansas) 870.000

0.000

950-00004  
 

870.00870.000

0.00

8,700.000

DOL 

1.00000

0290 *Structure - Other (US 50C over Arkansas) 173,000.000

0.000

950-00205  
 

173,000.00173,000.000

0.00

2,523,500.000

DOL 

1.00000

CAT 665,075.0021,052.003,363,400.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURES - D STREET 

0295 *Contract Management (D Street) 1,013,868.500

50,500.000

950-00000  
 

1,064,368.501,064,368.500

50,500.00

1,261,200.000

DOL 

1.00000

0300 *Quality Management (D Street) 121,630.000

0.000

950-00001  
 

121,630.00121,630.000

0.00

541,300.000

DOL 

1.00000
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PCN: 19205-BID    ESTIMATE RUN 03/23/2016

PROJECT: FBR025A-019                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES - D STREET 

0305 Public Information Management (D Street) 1,700.000

2,567.000

950-00003  
 

4,267.004,267.000

2,567.00

17,000.000

DOL 

1.00000

0310 *Mobilization (D Street) 110,350.000

0.000

950-00004  
 

110,350.00110,350.000

0.00

220,700.000

DOL 

1.00000

0315 *Structure - Other (D Street) 806,350.000

2,500.000

950-00205  
 

808,850.00808,850.000

2,500.00

1,560,850.000

DOL 

1.00000

CAT 2,109,465.5055,567.003,601,050.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURES - THOMAS PHELPS CREEK/UPRR 

0320 *Contract Management (Thomas Phelps Creek/UPRR) 1,013,868.500

50,500.000

950-00000  
 

1,064,368.501,064,368.500

50,500.00

1,261,200.000

DOL 

1.00000

0325 *Quality Management (Thomas Phelps Creek/UPRR) 121,630.000

0.000

950-00001  
 

121,630.00121,630.000

0.00

541,300.000

DOL 

1.00000

0330 Public Information Management (Thomas Phelps 
Creek/UPRR)

1,700.000

2,567.000

950-00003  
 

4,267.004,267.000

2,567.00

17,000.000

DOL 

1.00000

0335 *Mobilization (Thomas Phelps Creek/UPRR) 110,350.000

0.000

950-00004  
 

110,350.00110,350.000

0.00

220,700.000

DOL 

1.00000

0340 *Structure - Other (Thomas Phelps Creek/UPRR) 247,500.000

0.000

950-00205  
 

247,500.00247,500.000

0.00

1,560,850.000

DOL 

1.00000

CAT 1,548,115.5053,067.003,601,050.00CURRENT AMT0306 $ $ $

$ 8,832,149.35704,813.00$41,944,814.00$CURRENT AMTPROJECT TOTAL
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ESTIMATE RUN 03/23/2016

ESTIMATE SUMMARY 09:10:21

CONTID: C19205-COMBO   ESTIMATE NO: 0011 PROG 2005

PCN: 19408-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25A PUEBLO ILEX DB - BE PERCENT TIME:

PROJECT NO: IM025A-024                    

I25A PUEBLO ILEX DB - NON-BE

NAME OF ROAD: 0200

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (303)485-4050 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 33,529,748.08 PARTICIPATING $ $ 457,190.00

AWARD PROJECT AMT: 68,041,400.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,868.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

44.22

FIXED COMPLETION DATE

FIXED COMPLETION DATE

21.07%

26,465,570.58

457,190.00

457,190.00

433,321.97

$

$

$

$

7,064,177.50

0.00

7,064,177.50

0.00

7,064,177.50

-211,925.33

0.00

6,852,252.17

0.00

AMOUNT DUE 6,852,252.17 433,321.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 433,321.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

417.0 TIME ALLOW: 8/31/2017 ??:??:??

ORIG TIME ALLOW: 8/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/201503/23/2016

03/13/2015

03/30/2015

02/01/2015

02/01/2015
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PCN: 19408-BID    ESTIMATE RUN 03/23/2016

PROJECT: IM025A-024                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0005 F/A Minor Contract Revisions (Non-BE) 0.000

0.000

700-70010  
 

0.000.000

0.00

981,136.080

F A 

1.00000

0010 F/A Partnering (Non-BE) 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0015 F/A Fuel Cost Adjustment (Non-BE) 0.000

0.000

700-70016  
 

0.000.000

0.00

168,536.000

F A 

1.00000

0020 F/A Asphalt Cement Cost Adjustment (Non-BE) 0.000

0.000

700-70019  
 

0.000.000

0.00

101,250.000

F A 

1.00000

0025 F/A On-The-Job Trainee (Non-BE) 0.000

0.000

700-70021  
 

0.000.000

0.00

7,680.000

HOUR

1.00000

0030 F/A Hazardous Material Mitigation (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0035 F/A OCIP Insurance (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

568,746.000

F A 

1.00000

0040 F/A OCIP Incentive Payment (Non-BE) 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0045 F/A Railroad Utilities (Non-BE) 0.000

0.000

700-70040  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0050 F/A DRB Standing Committee (Non-BE) 1,687.500

0.000

700-70594  
 

1,687.501,687.500

0.00

15,000.000

F A 

1.00000

0055 Right-of-Way 593,860.000

25,440.000

950-00006  
 

619,300.00619,300.000

25,440.00

648,800.000

DOL 

1.00000
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PROJECT: IM025A-024                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY - ILEX TO 1ST STREET 

0060 *Roadway (Other) (Ilex to 1st Street) 411,750.000

375,250.000

950-00105  
 

787,000.00787,000.000

375,250.00

16,370,500.000

DOL 

1.00000

0065 *Drainage 0.000

0.000

950-00504  
 

0.000.000

0.00

817,000.000

DOL 

1.00000

0070 *Maintenance of Traffic 470,330.000

0.000

950-00505  
 

470,330.00470,330.000

0.00

1,288,800.000

DOL 

1.00000

0075 *Environmental Management 215,400.000

0.000

950-00506  
 

215,400.00215,400.000

0.00

216,400.000

DOL 

1.00000

CAT 2,093,717.50400,690.0021,813,848.08CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - ARE - MULTI-USE TRAIL 

0080 Roadway (Other) (ARE)(Multi-Use Trail) 0.000

0.000

950-00105  
 

0.000.000

0.00

41,700.000

DOL 

1.00000

CAT 0.000.0041,700.00CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES - ALAN HAMEL/RR 

0085 *Contract Management (Alan Hamel/RR) 1,352,487.500

28,250.000

950-00000  
 

1,380,737.501,380,737.500

28,250.00

1,452,300.000

DOL 

1.00000

0090 *Quality Management (Alan Hamel/RR) 221,842.500

0.000

950-00001  
 

221,842.50221,842.500

0.00

623,350.000

DOL 

1.00000

0095 Public Information Management (Alan Hamel/RR) 19,600.000

0.000

950-00003  
 

19,600.0019,600.000

0.00

19,600.000

DOL 

1.00000

0100 *Mobilization (Alan Hamel/RR) 120,550.000

0.000

950-00004  
 

120,550.00120,550.000

0.00

216,100.000

DOL 

1.00000

0105 *Structure - Other (Alan Hamel/RR) 460,000.000

0.000

950-00205  
 

460,000.00460,000.000

0.00

3,116,150.000

DOL 

1.00000
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PCN: 19408-BID    ESTIMATE RUN 03/23/2016

PROJECT: IM025A-024                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:21

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - ALAN HAMEL/RR 

0140 Contract Management D Street Signal 0.000

0.000

950-00000  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 2,202,730.0028,250.005,427,500.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES - GRUMA 

0110 *Contract Management (Gruma) 1,352,487.500

28,250.000

950-00000  
 

1,380,737.501,380,737.500

28,250.00

1,452,300.000

DOL 

1.00000

0115 *Quality Management (Gruma) 221,842.500

0.000

950-00001  
 

221,842.50221,842.500

0.00

623,350.000

DOL 

1.00000

0120 Public Information Management (Gruma) 19,600.000

0.000

950-00003  
 

19,600.0019,600.000

0.00

19,600.000

DOL 

1.00000

0125 *Mobilization (Gruma) 120,550.000

0.000

950-00004  
 

120,550.00120,550.000

0.00

216,100.000

DOL 

1.00000

0130 *Structure - Other (Gruma) 305,000.000

0.000

950-00205  
 

305,000.00305,000.000

0.00

3,116,150.000

DOL 

1.00000

CAT 2,047,730.0028,250.005,427,500.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES - ARE - 1ST STREET BRIDGE WIDENING 

0135 *Structure - Other (ARE)(1st Street Bridge Widening) 720,000.000

0.000

950-00205  
 

720,000.00720,000.000

0.00

819,200.000

DOL 

1.00000

CAT 720,000.000.00819,200.00CURRENT AMT0302 $ $ $

$ 7,064,177.50457,190.00$33,529,748.08$CURRENT AMTPROJECT TOTAL


